CMIS Systems In EFAMED
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System Constants

e Generated In-house

— ROICC Aviano by SGE and Title Il staff
member (Ex LANTDIV employee)

— ROICC Sigonella by two CEC Officers
o Software Is Microsoft Access
o User generated reports

« EFAMED offices began using Aviano
System in Nov 1999

e Systems have been tailored for each office



System Variables

« ROICC Aviano
— ACO with limited PCO
— ROICC office primary user

— Can generate mgmt reports on

e mod processing time, RFl processing time, and
critical submittal processing time

— Projected FY 00 WIP =$60 MIL
« ROICC Sigondlla
— PCO/ACO

— Used by ROICC and Public Works Department
— Projected FY 00 WIP = $ 30 MIL



Aviano Home Page

Click here
and goto
Screen on
next slide.

Contract [nformation Switchboard

RFl - Beguest for Information Switchboard
Modification Switchboard

Submittal Begister-Swatchboard
Correzpondences [hvoice LogSwitchboard
ACAQA - Safety Swithchoard: [Under Congtruction)

Sdmin Switchboard
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Aviano Contract Status Page

format.

J. A A L J.'h..-l-..l.!.-.l.m:.m:.

Switchboard

D ROICC Morthern [taly - "Contract Status Beport'

_I Rewview Analize the Conztruction’5 chedule
_‘ Report Switchboard

_I Return to Main Switchboard




Aviano Information Page

@, RDICC Morthern Italy Construction Database - [Construction Status Report]
|J' Eil= Edit Wiew Insert Format Records Tools MWindow Help

”ﬁ,§|p[ﬁmm|mu% v|gnse|£‘a’37"--’=.’;3|v

All contract info.
Shown. To beused
for monthly

ROIC G reports, briefs and
N omIs 4 reviews.

STATUS REPORT /\

1. Contract Moo |95-D-503008 Project Title |F!e|3ail Airfidld Pavement & Restore/Relocate Arrestor Gear J
2. Project Enginee] Cr one Scope: * Demolition and replacem ent of approsimately 177 linear
ConFep: Crone meter s [“580 LF) by 50 linear meters [~165 LF) of PCC
Contractor's Nam |PeriniAlones Joint  Construdtion Start Dat Emﬁn;nt [ EDD-D CH]. : :

et e ill5 cm [~2 in] and repl_ace approxim ately 2230 linear

meters [~7,500 LF] by 50 linear meters [~165 LF] of
NTF Date: 27-Jan-99 06-tar-33 bituminous concrete pavernent [~B000 Ch].
Plarred % complet qq * Provide tranzverse groosing on ness bituminous surface [to be
i =3 perform ed after 30 day closure period).
Adual % complete ———-——ﬁ —— |* Provide dectrical enabling work for future Airfigld Lighting
Caontract Cost: w@_us Cozt Share __1_ Upgrade contract.
Froject Bid Price: $5.426.371.00 MATO Cost Share] 9 * Com plete demalition and replacement of 4 sets of arresting
Current Project Cos| $5.539.478.00 gears [bwa new gears to be GFE and tbwo being manufact ur ed
- ) =nc—aaq new by ESCO for COHCAP].

Grigteat Ll St ko * Provide bituminous roadway to all four arresting gear sets.

Current CCD SD-SE-EIEI
Estimated BOD: 09/30/1939

Cozt Grawth [custon er requested]: 0 Official LD's: INnne
I

Cost Growth [all others): — -
AJE of v T AMTRIV Genterhnina Rranch Contractor's Ham [Perinizlones Joint Venture hd|
3

Page: ﬁ!_i_“ 3 __b_!il _1_| |
BT T B

s | ENEIBO WX ENE 7 Ewiron | EMoostp. |[@roicen. | BHE & 950

* Provide new airfield pavement markings [temporary markings




Aviano RFI Input Page

&, ROICC Morthemn Italy Construction D atabase - [RFI

” File Edit Wew Insert Formak Becords Tools  Window

b€ -

Z hrthern Italy Construction D atabase - [OK RFI Form by Contract No : Form] _ & ]
HEehy i2Bs o |&

b Yiew Insert Format Records Tools Window Help _|El|_)g|

2)

LS o@BE| e -lde |- B g

Eequest For Information | REQUEST FOR INFORMATION
Contract Mumber " *i From: LG.A Spa
37-C-1003E -
I Ent| 37-C-1003C To:  ROICC Standard RFI
97-C-1809 EFI Mumber 1 Date 26 Aug98
q7-C-7004 Contract Mumber 9801302 FFl Answered formm fOf
q 95-C-12002 :
“ CLU- 98.C-1200E Attn: My William Crone qul Ck repl y-
95012000 Eeply requested by:
Item on critical path hel (Activity # b}
INFOEMATICH MEEDED:
0300-1-3-d Drawings from S8 to 313 don't show radon peretration resistart vapor batrior installed under the ventilation
inglon slab on grade. However, in drawings 3401 this wapor is indicated. Becavse the radon penetration resistant vapor was
not indicated in the otiginal set of drawingszissued for the Bid, unde the ventilation igloo slab on grade, we kindly recuest if

this i aterial isto be installed also under this type of slab on grade. Due to the m ajor cost that isinvolved with this issue,
please clarify if this is a change order.

Pull down number to
get RFI’sfor selected
contract.




Aviano Modificat

on Form

“ File Edit W“iew Insert Format Records Tools window Help

|- d SRy iRy o @8 i

finish.

Sdlect contact and revi
al PCO'sfrom start to

ew

|| Eile Edit WYiew [nsert Format Records Tools ‘Window Help _§'_| _>E|
| . o Al Z =
E-EEehy i iznd o e® U TRY M »r B g- " |
Feport Switchboard for Madifications ) ) N -
| Rer I* | Exit to Switchboard ROICC CONTRACT MODIFICATION =
J Undefinitized Modification Switchboard ﬂl Preview Report _I
] Go TaMain Switchbioard ST s *W Change pansnrol bovt Kap g""’“gjm‘“‘l Amount of KIR  Date of PNPmemo |
Coniract Number Daie of Govt Estimate| =***=700 orel
Date of RFP Date KT al Daie Negotiated
Project Eng. Time Covt ; 2 Lkl it
] — Date OA Received | Received Amount negotiated
Cont. = KIR time = =
o Description of Reservation Date UDC issued requested Time negotiated n
1 Reason Code
” Fle Edit Wiew W6t Format Records Tools Window [iF] Relocate SIP fines unning east-west along 111129124 L. 12.500.000 10159600 00 107111998
; SRR < [|zouthern end of project site and demolish 5
H .ﬁ i | n | /h w | .,.:"E Eg g ‘g | 5 | % % oo —{leisting pales. 212e/1998 107111998 2130/1393 2430/1598
’ Sizemore T 0 Drays 107101993 0 Drays 4567428
Basso =l 201953 [Other =] [ Days
: : . : 03 Demolish underground concrete foundation  [2320184 L. 2.500.000 1760000.00 1011998
Ilodification Print Previ 0501 302 < | zonflicting with installation of new schaoal
i —_”ne —|Fourdation /30/1555 5/28/1998 /3011993 1071511995
ontract Number X
Sizenoe =] 0 Days 10/15/1998 0 Days $982.99
Enter For Contract Basso .LII 2/30/1998 Imhe[ 'I D
Mods Abowe:
04 Provide gas service to school, delete 3UG (16582000 33,510 26 50511315.00 412241999
Tk - (lfuel oil tanks, delete dual fuel requirement
CLOSE I E?DE; 02 ~ [|for bailers 11120019598 L2719598 56401999 =r16/1999
BTN = 0 Days IEGRLELE: 0 Drays 26053 §
Baszo ;II 1231935 Client Requeste = s
05 Remove and dispose of approrimately 150 14203200 L. 10.000.000 (% SO0 00 11/214199 vl
Record: L]_lj | 1w [ ri]r#|of 36 4] | _D_l_
[Form View | | =] UM

Astat|  ENEIPOOIWTREUNG 9D == EN T

» | o ple B I 1121 am



Aviano CMIS

e Other forms and reports include:
— Submittal Register: to track critical submittals.

— Filter for undefinitized modification and other
reports.

— Average submittal, mods and RFI tracking
times.

— Correspondence and Invoice logs.

— Admin Switchboard for ROICC staff info. and
ROICC inventory.



Sigonella- Home Page

@\ Microsoft Access - [STOREFRONT HOME PAGE : Form]

. . File Edit ‘v'|ew Insert Format Records Tools Wlndow Help ) ,:.]_E.JE.J
ﬁ - | b % & ]k BmRs| o | iﬁb | g L) s K B ig - @
} -
' ! [
The Storefront Home Page
Project Info ﬁ Contractor Info
” E Contract Info @ Client Info
Facility Info B Storefront Info
Useful Reports 7 Officer Info
All perzonal infarmation is subject to the Privacy Act ;
Record: 14| ] 1 e lalrk] of

[Farm Wiew ] [ [cars om |

| orice R B EE R = Microsoft |

=]

e ]

msmrt} Jlnbox - Microsoft Dutlook | 24 PROTEST OF THE S1..] ] Microsoft PawerPoint - .. [, Microsoft [2auble Click to Pun 3tom NIC Diagnostics]




gonella Primary Contract Page

@&, Microsoft Access - [CONTRACT PAGE : Form]

FI|E E|:I|t Wiew Inserk Fu:nrrnat Recnrds Tu:u:nls Wlndnw Help

%@J

L En B ﬁﬁ’l

A

=)

Contract#:

CO NTRACT PAGE

Look Up Contract Number

M 33191-36-C-0599
1 33191-96-C-0596
1331 91-96-C-0537
1331 91-96-C-0582
1331 91-96-C-0578
M33191-96-B-0573
I 33191-96-C-0572
1331 91-96-C-0565
1331 91-96-C-0562
1 33191-96-0-0543
ME2470-35-0-6007
M33191-35-0-4715
M33191-95-C-4328
M33191-95-C-4327
1 33191-95-4325

M 33191-95-C-4321
M32191-35-4315

M33191-35-C-4314
1 33191-35-4304

h33191-95-4297

h33191-95-C-4293
ME2470-35-C-4230

kLA A A S AnTE

Install fire protection, LAMPS hangar, MAS 11 _a__-__]
Fiepair/alter air pazzenger terminal

Inztall Equipment / Alter Commizzarny

Renowvate Pumphouse, BS14

Const PEB for ATC |, MaS I ___J
Construct addition to personal property office

Fiepair / Alter aircraft fire rescue station MAS |1

Fiepair Power Plant, B308

Alter/Repair Fire Station, MAS |

Cleandlnspect 15 fuel storage tanks

Site Investigation of Fuel Farm & Adjacent Area

Remove Asbestoz NAS | &I

Fepair/alter Water Spstemn, NAS |

Warious W ater Systern Repairg, MAS | & 11

Repair MAS | galley mech systems

Construct Transient Det bldg

Repair gym expand women's locker room

Ewpand / Alter Housing Office, B191

Upagrade gum lighting MAS 11

Install Stadium Lights, Air Terminal Bamp

Repair roof B153 MAS |

EHtend Fuel Hydrant Pits ﬂ

[P TSR O R Y 18 PO ol 1 Y O LM B

Reviewf Update
Existing Contract

RN

Add a new Contract
Summary of Contract
Update or Create PCs
Update or Create RFls

Incoming/Outgoing Mail

§le | Exit

< lalale lo|
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Fnrrn Yiew
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Sigonella PCO page

-Rg Microsoft Access - [Contractz, PCO FORM : Form]

||E2l File Edit Wiew Insert Format Records Tools sindow  Help == x|
E-HaRy|iers|oe @t vav/ab-x|Ba-
PCO INFORMATION
» Inital Info | Dates | Mod Info |
ContlD: Project H: Reazon Code: D ate Initisted:
]N33191-94-E-?‘32D =1 || | ] =1 |
PCO Title:
Dezcnption
Spec Sechion; Funded? Complete Length of Process;
— - 0 —
r# | Press to Add a New PCO
i+
Record: 14 1k HJ 1|:|F 122

Form View ' [ |cars num
i 1o EREBRCERF I REEEE

g Start | qInbox - Microsoft Dutlook | 34 FROTEST OF THE SIG..| [=]Microsoft PowerPaint - [..|

€ Microsoft Access - M-&F @ b4 F45 F'M.




Sigonella RFI Page

-Rg Microsoft Access - [Contractz, RFl Form : Form]

||E2l File Edit Wiew Insert Format Records Tools sindow  Help =& x]
|- EH[EGRY sme o |a@®[di YT B X Do |0
REQUEST FOR INFORMATION
LZeneral Tnfo ].Spg.["hc Info ]
Canlract Project #: RFI#: If Contract is blank, there are
123191-99-M-242 7 B RRE =1 [ no RFls for this contract.
Date Received: RFI complete? RequirePC
21-Jul-99 r H Add a New RFI
Date Forwarded: Incoming RFI:
-+
I BFl 431 @_
Date from Reviewer:
Record: 14 R 1»*] of 4 |

Farm View |CARS UM

| ] orice TSI N NI T T e T P e

i Stant | ‘25 Inbox - Microsoft Outlook | 524 PROTEST OF THE S1G..| (&) Microsoft PowerPoint - [ ||EL Microsoft Access - | f B E44 P
=1 et




Sigonella Project Page

@, Microsoft Access - [PROJECT PAGE : Form] =] %]

_. File Edit Wiew Insert Format Records Tools window Help ;IEJEJ

'|Project P r
SEARCH for Aszsociated Facilities:

a project. ‘

Project #:E2-90 | g4

Title: Install UPS equipment & generator, Pachino |

Project Previous  Next
1€t compLeTED « o
Status:
General Status Planning Design
E—" Info Info Info Info
Exit [Znnstluctliz;ln[iuntracl Post-Construct Info

Record: 14 4 4.k HJ of 494

Form View | MLIr

e g v e [ [ [ @] oo 8 5 0 | B D

gl Start | 2 Inbos - Micrasoft Outlook | 51 PROTEST OF THE S16... [ Microsoft PawerPaint - [ || €, Microsoft Access - . M) @4 5a6PM




